

# 72-hour plan to the Sept 5, 2026 AoE deadline

## Day 1 (Sep 2)

verify venue + anonymize repo copy  
(done in this doc)

reproduce drift + baselines (nb 08, frozen)  
(DONE: 0.954->0.594 exact)

run readout diagnostic (nb 07)  
(DONE: informative null)

run surprise probe (nb 09)  
(DONE: CP/stroke > normal)

freeze results + pre-registration  
(write before any retrain)

## Day 2 (Sep 3)

margin-ablation retrains (nb 08)  
(2 x ~4 min)

AnchorGuard full retrain (nb 08)  
(~25 min, launch overnight/AM)

draft paper: results + methods  
(5 pages, figures wired)

GATE: anchor  $\geq 0.85$ ?  
(no -> report trade-off honestly)

## Day 3 (Sep 4)

downstream probes on new checkpoint  
(source-grouped RF)

sensitivity: per-source, controls  
(missingness/provenance)

finalize 5-page PDF + OpenReview  
(anonymized, references)

submission by Sept 5 AoE  
(with reproducibility appendix)

Decision rule: keep the claim inside what the evidence supports. Primary story = quantified forgetting + mechanism + repair (nb 08); garnish = predictive surprise (nb 09) and readout diagnostic (nb 07).  
If any gate fails, ship the informative negative - it is still a workshop-worthy result.